UNCLAS

U.S. Army Corps of Engineers
CESPK/SITREP

162000ZFEB9S | | :

1. PERIOD COVERED: 152200ZFEB98 - 162000ZFEB98
2. EVENT: El Nino Storms - California Floods, Feb 98
3. REPORT NUMBER: 12

4. SITUATION:

a. General: The Sacramento District EOC is operational from 0700 - 1900 hrs until
further notice with personnel on call 24 hours to handle any. emergency requests.

b. Weather: Sunday's sunny skies and dry weather should continue through most of the
daylight hours today but more rain is‘coming, but not a deluge. Expect rain and possibly
thundershowers to drop between one-quarter and a half-inch of water on the Sacramento region
beginning this afternoon through Tuesday morning. Only about 4 to 10 inches of snow is
expected to fall in the mountians Monday night. Light showers are expected Tuesday with partly - “
cloudy skies and dry weather by Wednesday. Forecasted is rain again Thursday. ‘

c. Damage Assessment: N/A
d. Secondary impact: N/A

e. Other: N/A

5. OPERATIONS:

a. PL84-99 Emergency Operations funds, code 200, in the amount of $8,070,000 had been
approved and received by 10 Feb 98. An additional $2,000,000 was received on 13 Feb.

b. The latest inspections at Farmington Dam were completed at 1600 and 1800 hours on
2/14/98. The inspections were performed by Operations staff. Everything is in good condition.

No new problems to report.

c. Requests for technical assistance at two new sites were received on 15 Feb. These were
additional sites at Brannan-Andrus and RD 2075.

d. Missions:
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98-D-0014, Task Order #3, Colusa, Moon Bend: Project completed 2/8/98.

98-D-0014, Task Order #4, Sacramento River Sub-basin #10, RD 537: Project completed
2/9/98.

98-D-0014, Task Order #5, Hamilton City: Contract completed 2/13/98.
98-D-0015, Task Order #1, Los Banos: Work completed 2/9/98.
98-D-0015, Task Order #2, Sherman Island: Work completed 2/12/98.

98-D-0015, Task Order #3, Twitchell Island: Work completed 2/15/98.

98-D-0015, Task Order #4, Bradford Island: Two new barges are on site. Riprap is being
-placed. The completion date is 18 February 1998 and contract is currently 55% complete.

98-D-0015, Task Order #5, Webb Tract: Finishing placing riprap. The completion date is 18
February 1998 and contract is currently 80 % complete.

98-D-0018, Task Order #3, RD 2075, Site F (at 97 site): Contract to be complete today
‘ ' and is currently 90% complete. Expecting mod for a 150 foot section of additional slumping. ‘

98-D-0015, Task Order #6, RD 2095: Contract completed 15 Feﬁ. Waiting for better -
weather to complete road work.

98-D-0018, Task Order #4, RD 2075: Placing permeable material. Contract completion is 18
Feb and is 25% complete.

$8-D-0016, Task Order #1, KD 2103, Bear River (at 57 site): Rock placement has begun.
Contract completlon is 20 Feb and is 15% complete.

98-D-0014, Task Order #6, Cache Creek, Lake County: Contract completed 2/14/98.

98-D-0018, Task Order #5, RD 2094, Site H (at 97 site): Continuing to place rock and
fabric. Contract completion is 18 Feb and is 65% complete.

98-D-0018, Task Order #6, RD 2064, Site B (at 97 site): All material has been placed.
Starting slope dressing and erosion control. Expect completlon on 17 Feb. Project is 98%
complete.

DISTRICT FUND STATUS - $ FCCE Code 200

Funds Received ----- > $10,070,000 : '
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Costs Committed Obligated ' Egpended Un-Oblig |

Contracts 0 7,810,000 0 0}

Labor 0 225,000 225,000

MIPRS 0 10,000 0

Other 0 5,800 4,500 =}
TOTALS | 0 8,050,800 229,500 2,019,200 }

c. PL 84-99 (Code 300). N/A

d. PL 93-288. The Disaster Field Office (DFO) was established at Mather Airfield. The
ESF #3 was activated on 14 Feb 98. .

6. Command Support Services:

a. Personnel. Corps Personnel Status.

DISASTER CIv Civ MIL MIL IMA
NAME . DIST TDY | DIST TDY

STORMS 98 34 2 1 10 0
TOTALS 34 2 1 0 0

b. Pubhc Affairs: POA representative. spent 15 Feb reviewing sites in San Joaquin and
discussing COE projects with local press agencies. ‘

7. Command and Control:
" a. Commander Location: Sacrémento, California

b. Commander Assessment: We are currently working with the U.S. Bureau of.
Reclamation to respond to the State of California’s request to repair levees in the Grizzly
Island/Suisun Bay Area. We are also working with the ITF on other issues.

8. Actions for the next reporting period: Draft Support for Others Agreement to accomplish.
work for Bureau of Reclamation at Suisun Bay.

9. Other efforts: Coordinate with California Department of Water Resources and California OES
as well as county and local departments.

10. See attached files for State OES report, and photos.

11. Damage Levee Report shown on Table 1.
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‘ . Prepared by: Mary Keller, CESPK-CO-E

Released by: Kell Cloward, CESPK-CO-E
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